

ID	Task Name	Duration	Start	2nd Quarter				3rd Quarter				4th Quarter				1st Quarter				2nd Quarter			
				3/28	4/18	5/9	5/30	6/20	7/11	8/1	8/22	9/12	10/3	10/2	1/1	12/5	2/2	1/16	2/6	2/27	3/20	4/10	5/1
1																							
2	AR1F Assy	15 days	Wed 5/12/04																				
3	AR1B Assy	15 days	Mon 5/17/04																				
4	AR1 Complete	0 days	Mon 11/8/04																				
5	AR1 Testing	30 days	Mon 6/7/04																				
6	AR1 Repair	81 days	Mon 7/19/04																				
7	AR2F Prod Fab	20 days	Thu 10/28/04																				
8	AR2B Prod Fab	20 days	Wed 8/11/04																				
9	AR2F Assy	45 days	Thu 11/25/04																				
10	AR2B Assy	15 days	Wed 11/3/04																				
11	AR2 Testing	56 days	Wed 11/24/04																				
12	AR2 Repair	18 days	Thu 2/10/05																				
13	AR2 Complete	0 days	Mon 3/7/05																				
14	AR3F Proto/Prod Fa	20 days	Mon 11/8/04																				
15	AR3B Prod Fab	20 days	Mon 11/8/04																				
16	AR3F Assy	45 days	Mon 12/6/04																				
17	AR3B Assy	20 days	Mon 12/6/04																				
18	AR3 Testing	45 days	Mon 1/3/05																				
19	AR3 Repair	15 days	Mon 3/7/05																				
20	AR3 Complete	0 days	Fri 3/25/05																				

Project: Date: Sun 11/7/04	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	