

## April 13, 2005 Barrel Electronics Video-conference Minutes

### Agenda Items:

- Burn-in Progress
- Board status
- Work in SR-1
- Miscellaneous Items

### Burn-In Progress

Ben has received the first shipment of burned-in AR3B boards and he and Chuck are already working on them. NBI suggested that they would prefer to send packages to CERN by 2-day shipping rather than express in the future and that was agreed upon by the group. The second group of 24 AR3B boards is currently in burn-in and will be sent to CERN on Monday.

### Board Status:

AR3F: Björn's position files were not compatible with ACAMAS's machines. They are trying to work this out. Rick takes this to mean that they are otherwise ready to start working. If they can fix the file problems today, then maybe we will get boards by the middle of next week.

AR2F: ACAMAS predicted that the boards would be delivered at CERN on the 25<sup>th</sup> of April.

### Work in SR-1

The AR2B boards are almost fully installed. There is one set that is missing. One more board will have to be sent out from repair before this can be finished.

### Miscellaneous

Harness work at PENN: Back harness almost verified. A few data lines remain to be fixed. The continuity test is ok. The front harness still needs to be tested. A second front harness is strung and needs connectors.