Minutes for August 2 TRT Barrel integration

("*" is for action item, "-" is for info or completed action item)
1) Check on old action items:

- LV interlocks- Has been implemented and operational. In the 2 electronics cable bundles, 4 thermal sensors in each bundle are available for each side of a module.
* Fuseboxe brackets- Type 3 cooling plates are been shipped and should arrive by the end of the week. Will compare fuse box bracket to cooling plate and module kapton for positioning. (Harold, John, Chiho) 
* Annealing of gas plugs- Will be done sometime this week at CERN (Craig)
* Fume Hood-  Unit identified, Harold is getting quote from Fisher Scientific.
* Clean up of RF and solder- in progress (Bill)
- Endoscopes arrived- Craig repaired M1.25 and inserted in BSS.

- Harold checked with Fido, all protection boards from SEI have been delivered. There are 250 more from Lund, then we need to wait for the next batch of production. 
* The manifold drawings are behind - John working with Curt and Eddie to get the drawings done and a construction package submitted.

* Nylon screw will only survive 0.1MRad. Chiho, Bill are to look for/order Ultem screws for fuse box. 

2) Type 1 module status:

- M1.35 is given up due to HV problem, M1.26 is put in BSS for the last empty hole. All type 1 modules are now inserted in BSS. There was a gooseberry pie party (contributions from Craig's daughter) after the meeting.

* About 15 modules have protection boards installed and HV are being tested.
* 300 more protection boards are being prepared and will be installed when ready.
3) Type 2 modules readiness:

* Type 2 matrix is very much stable now. Modules are going through pre-insertion preparation. 2 are ready for insertion.
4) HV and electronics testing:

- 2 sets of electronics cables with cooling tubes, thermal sensors have been setup for testing 1 module. Ben installed an older version of AR1 boards and tested ok on P1.29 (LV on, cooling flowing). LV interlock is also functional.
* There are 1.5 module worth of production electronics available. Ben will prepare 1 set for installation on Tuesday. We will try to run the module will all services turned on, and possibly test the module with source. Once this is done and no problem found we will start installing type 2 modules.
* The electronics installation and testing procedures are being worked out (Ben, John).        

5) Type 1 electronics status:
- 48 type 1 boards have been sent to NBI. We may have 12 modules worth of electronics for installation in ~2 weeks!
