Minutes & action items from Mar. 02 TRT Barrel integration meeting.
· Fuse tests update: 
· The fuse boxes that were under 2 weeks of current and disconnected on Jan. 31 were tested again on Mar. 1st.  
· 1 new failure was found from the good fuses that never failed before. This is the 1st failure since Jan. 31.
· No new failure from the recovered fuses 
· The other half of the fuse boxes that were put back in the current after last test will be taken out again for a 2nd measurement Monday next week. 
· Harold visited Crane last Friday and distributed some preliminary results. One of the failures found was a broken gold wire. It could be wire got weaken from over bonding. Suggestion was to look into wire bond processes and calibration of the machine.
· Jack has got quotes for the new fuse box design. The cost is $14-15K. (Not including cable, connector …). The lead time is 6-10 weeks but hopeful to start getting partial shipment in ~6 weeks. Question was raised about whether we will have any chance to use the existing fuse boxes. The answer was mixed and probably need to be decided later. However, the decision is to go ahead with the new fuse box procurement now.  
· Module status: 3.24 continued to show problems and was given up on last Friday’s QC meeting. It will be treated as a spare and will no longer be considered for replacing M3.31. All modules on BSS are now final!

· The last 4 modules are almost done with testing. A leak was found on the Y fittings for the active gas connection. After replacing the fitting they all checked out ok. 

· There was a meeting with SCT people on heater pad installation Monday. The tentative schedule is to install outer cylinder the week of March 14, and install heater pads on the following week. Minutes and documents from the meeting is available at
http://atlas-trt-barrel-integration.web.cern.ch/atlas-trt-barrel-integration/electronics-mtg-minutes/Minutes_2005-02-28_heater.doc
· MTF status: All module data are filled in except for a few missing pages from copying log book. Harold is going to read those pages to Jack next time when he’s in SR. Still missing is the link between cooling plate – roof board – module. Jack will get it from John next week when he comes back.      

