Minutes & action items from May 11 TRT Barrel integration meeting.

· Fuse box parts:

· Received some fuse boxes. Will be receiving every week till all done by the end of May

· American Circuits says will try what they can to get circuit boards ready next week for carrying over to Dubna - a week earlier than their planned schedule.
· New fuse box brackets are getting quote right now.
· Jack is cutting spring contacts and making a jig to do it.
· Jack is preparing a parts kit and assembly instructions for Dubna

· Manifold: John is visiting the company today as we speak and will have update later. The purging gas manifolds in IU are all done and going through pressure test. Will be ready for John to bring back to CERN next week.

· Preliminary agenda for Dubna barrel integration session:

· Status 10’

· Schedule 30’

· 154 equipment/spare modules … 10’

· electronics - installation + sector test   ?’

· fuse box production ?’

We have ~2:30 (depends on how long coffee break is) on Tuesday afternoon so there are plenty of time for discussion or adding more topics.
· Other items:

· There will be no integration meeting next week. Updates (fuse test, manifold) will be sent via email. 

· For sector test we will need some fuse boxes (the simple ones with 4 wires/box) from 154: 2 type 3, 2 type 1 and 1 type 2.

· For system test we will use the fuse boxes from beam test which are already in SR.

· We will not keep the CERN HV system in 154. 

