Minutes & action items, Sep. 14, 2005 TRT Barrel integration.

· Fuse box:
· Jack is bringing all fuse boxes at Duke to CERN including spares and the ones with fuses and cables installed. If no further delay he will try to leave Thursday and arrive Friday. 
· We haven’t heard from Curt about the type 3 bracket drawing. Jack is going to draw it up tonight. 

· The type 2 bracket was found to have missed a screw clearance hole. It should be an easy fix to add a hole on it.  

· A production fuse box set was installed on stack 8 with Herve’s adaptor box. The box is made of plastic and is a straight through conversion from SHV to mating HV connector. 
· Manifold:

· All cooling manifold installed and tested.  

· 27 active gas manifolds were installed and tested. 4 more are being installed today. The last piece of manifold is being tested and will be available for installation Friday. Kirill plans to install it before going on vacation. The time consuming part is leak test which takes ~ 1 day / sector.
· Other items,

· The thermal sensors in the modules and cylinder have been calibrated and checked. Jolanta is setting up a sensor test station on a laptop to stay at cern. She will train Kirill and anyone interested to operate it. 

· The thermal sensor label is a shrink tube type and will be made by Krakow. They need to be put on before sensor installation. 

· The thermal sensors on cooling plate and the CO2 purging gas tubes are to be installed after sector test is done.  John is going to order the clips needed for installing CO2 tubes through edh. John is also going to send Jack the cable strap part #. Jack will try to get them from cern stockroom when he arrives, or, if not available, order them from the states. The straps are strapped on the active gas manifold by small cable ties, so, we will also need a bag of small ties.

