Update on Dec. 12, 2005 TRT Barrel integration.

· Duke:

· Machine shop is open till Thursday and reopens Jan 3. Still trying to finish the manifold parts this year.

· 2 spare fuse box sets ready for Jack to bring back to cern.

· Anatoli:

· All Fuse boxes installed and tested. 

· All RTV parts removed and covered by Cu. 

· After Jack and Kirill are back they will do what’s left of the HV and temperature sensor cabling.

·  Tuesday we will make measurements with cooling system. 
· One more fuse (total 7 now) found dead. 
· We hope very much that we will have enough parts to build a few manifold after 5th. One of the biggest problems now to find welder to make manifold before 16th 

· You may know that SCT insertion now is planned on 23rd of January. 
And we have still some time to work with TRT. 

· Harold:

· We hope to have parts for Jack before he leaves Duke 
but it depends on Curt for the remaining plates, 
In any event we should have several sets of AG for one side.

