Minutes & action items from TRT Barrel integration VC on Mar. 01 2006.

· Top part of system test has been re-cabled up and all worked ok.

· Kirill has 8 side A and 8 side C manifolds ready for installation. Will try to install 4 side A and 4 side C at the bottom this week and go on leak testing. (With this, half of the barrel would be installed) 
· The peek cooling connections will be glued using AY106 (Araldite2011 in US).
· After Kirill screened the Peek nuts, there aren’t enough left. Harold needs to order more and will need part # from Jack. Hopefully, this will be received in time for Jack to bring them back to cern.   

· There was a coolant leak at a connection between 2 Nylon tubes. We need to order more coolant.  

· SCT spreader plates are being installed. It’s suggested to check for inadvertent ground contacts with TRT. 

· Anatoli suggested to have a new rod tested by May. So that tests in the system can be done before going down the pit in June. New channel mapping also need to be worked out.

· Ben zoomed in on Anatoli’s forehead highlighted the hazardous nature working on the barrel now with SCT in place. Kirill also said to have several injuries at un-disclosed locations. 
