Minutes & action items from TRT Barrel integration VC on Apr. 12 2006.

· Manifold:
· Kirill finished installation on sectors 6-10 as planned. In addition, sector 2 was also installed. Now, 4 sectors remain to be installed: 14,15,16,1

· Sector 6,7 cooling leak tested ok. #10 being tested.

· Sector 6,7 active gas leak tested. #6 has a leak rate of ~1.0-1.3mB/B/min around the border line. Will proceed to finish others and come back to look at the problem later. 

· Chuck plans to try finish testing 6-10 by next Tuesday when SCT will start working on the bottom heat spreader plate. 
· The top and bottom system test sectors have been running cooling together with a coolant loss rate of 2%/wk entire system. It’s not clear where the leak is and need to be tracked down. Starting next week trt will run stand alone for ~2 weeks.   

· Kirill is still trying to find the 3 cracked cooling tubes to send info to Harold. The 3 tubes are from the same batch. Kirill suspects it’s an isolated bending process problem, but not sure yet.  
· Chuck finished the Farady cage around the rails. 

