Minutes & action items from Oct. 06 TRT Barrel integration meeting.
· Ar2f is expected to be submitted mid Oct.

· Prototype of Kline-snap fastener for paddle card works well. John is getting quote from 2 US companies. Jack is bringing back 2000 M2 socket head screws. Once the company is chosen we can send them the screws.
· Fuse box bracket is still waiting for quotes. We'll have a pre-series of 2 modules each type + 35 modules each type for production. Locally laser cutting is $100/hour. The pre-series was estimated to take ~$100.  
· Module cooling tubes have been installed in P1.29 and worked ok.  John is writing up the procedures. We will install them after electronics are installed.

· There are now 10 type 3 modules installed and no module in SR to be processed. With current module delivery schedule Duke will send people near the end of Oct. to process modules.
· Some type 3 cooling plates are now available at CERN.

· The thermal sensor on cooling plate has yet to finalize a design for holding it down

· Curt is almost done with the manifold drawing. A preliminary version has been sent to the manufacturer. The manifold is made of 4 sections each side. Delivery time is ~ 3 month. 

