Minutes & action items from Oct. 13 TRT Barrel integration meeting.
· Cable mockup: Bldg 175 is pretty much ready. Space frame mockup was found and installed. Waiting for cables: Signal cable has left Penn. HV fuse box will use empty fuse boxes already in SR + cable and empty connector. Need to find Herve for LV cables. Expect to wrap up the whole thing in 2 weeks.  

· Got quote for fusebox brackets: 

pre-series: 8 each type: $5.34 ea  = 3*8*5.34 = $128.16   for 2 modules each type. 
production: 140 each type : $1.04 ea = 3*140*1.04 =  $436.80 for 35 modules each type.  Prices do not include bending the legs. Jig will be provided to bend them ourselves. Will proceed to order pre-series.
· Module status: 3 modules will be delivered to SR this week and 2-3 more next week. Pauline still hopes to deliver all modules in November. Harold will find out specifics. 

· Travel plan/manpower: Craig is planning to leave on 10/25 and back to cern 11/17 utill Christmas break. Chiho is planning to be at cern 11/1-11/12 and likely again in early Dec.. Jack's plan is still to be worked out. Kirill will be available in SR in Nov. Harold mentioned Hampton may have people available at cern early next year. 
Other than modules installation we still have outer cylinder and some BSS work to be finished. These should be all done this year. In the spring the main manpower need will be in electronics. There are still some works on services, probably in April we will install manifolds. System test is in Feb., when type 3 electronics are available. 
