Minutes & action items from Nov. 24 TRT Barrel integration meeting.
· Cable mockup: The assembly moved from SR has been installed in 175. 4 different sector locations were tested and worked ok. John is now writing up a report. Cabling part is all done. Some tubing work are being done. A few findings are:
· No radial symmetry so we need to think whether to have 1 length or 2 different lengths for harnesses

· LV cable fits in the pocket

· Drawings: Curt is still working on the manifold drawing. Will be a few more days to finish.
· Module status: The last 2 type 2s and 9 more type 3s have been installed. We have only 12 more to finish. There are 6 in SR being prepared. 3 more are coming next week. After that there will be only 3 left in 154 and probably come the 1st week of Dec. We are projecting to install all modules ~Dec 10.
· The module with cooling sleeve problem was fixed

· The module with active gas fitting plugged will try to repair, instead of using alternate locations.

· MTF: the data structure is being entered in the system. Doug will fill it with data when he gets to CERN in Dec.  

· Other items:

· Convoluted tube has been ordered and should be at Duke next week. Will send it to CERN as soon as they arrive.

· Ultem screws are also expected to arrive next week.

