Minutes & action items from Dec. 8 TRT Barrel integration meeting.
· Cable mockup: The cable mock up work is done. John is writing up the remainder of the reports. Thermal sensor connector molding was tested. Still need to weigh cables. 
· Drawings: Modification of the interface was reviewed. Curt is finishing up the rest of the modifications. The 2nd draft of the contract is now being reviewed. Please send comments before this Friday. Additions to the 2nd draft are mainly adding a temperature cycle and checking for cracks. After the manifold is made and received at CERN the estimation is ~a day of work for validation before it can be mounted on spaceframe.  
· Module status: There are 4 empty spots on BSS right now. By this time next week we may have another 3 to install. The last one may take longer but still possible to show up by the end of next week. 
· Cooling tube insertion: We have ~ 20 modules with module cooling tubes installed. Some had a little bit of friction but they all went in ok. The system was tested for 2x the flow rate, corresponding to ~20 psi drop across the module, and no leak was found. We will continue installing the cooling tube as electronics installation goes on. 

· MTF: Doug is at CERN and will meeting with Mar to arrange for the data base to be installed in MTF system. Once it's done Doug will insert data into it.

· Other items:

· Another data point for the fuse failure was taken Tuesday. Type 2 and 3 sustained about the same failure rate of ~0.2%. There was a sharp drop on type 1 failure rate to 0.07%  but we need to see what comes next.
· Convoluted peek tubes have been sent to CERN.

· Next week due to schedule conflict we may need to move the VC to Thursday.

