Status update April 19, TRT Barrel integration.

· From Jack: fuse tests: (result table.xls here) 

· The fuse boxes with 2 weeks of current were tested again on April 18-19.  

· No new failure found. 
· The fuse boxes in continuous current until April 14 was tested again April 19. 

· No new failure found.

· From Jack: MTF: Going through cooling plate + roof boards data received from John. Reformatting for MTF data base. Need to sort out a couple of data points. Should be ready to put in MTF next week.   

· From John: manifold:

· Cooling Manifold:  They are proceeding.  They have all the drawings and should send the spine this week.  Expect delivery mid-end May.

· Active Gas Manifold:  We received the quote and are proceeding with the amendment to the contract.  Changes are agreed upon and we should be on contract within a week or so.  Expect delivery of pre-series by 15 May, manifolds by 1 June.  Clean tubing was ordered and should be here Monday.  Kirill will cut the tubing into 90 cm lengths and ship to B & E.  Shipping paperwork and shipping tube is taken care of. 

· CO2 Manifolds:  Parts were shipped to IU and Bryan will be starting on those as soon as they arrive. 

· From Pauline: Spare modules:

· the 3 type 3 modules are under HV: almost no trips registered!

· Kirill sealed the capacitors on the 3 type 2 modules and module 1.26. They were all perfect under leak test after that. These are prepared as spares and packed in cylinders in SR.

· modules 1.28 and 1.30 are still under HV. Module 1.30 looks fine but 1.28 may need endoscope checks. 

· From Pauline: DCS: Sent a request to Elzbieta for changes to DCS. No news yet.

