June 15 update, TRT Barrel integration.
· From John: 
· AG pre-series on the way. (sent out June 7)
· 1st Quadrant Cooling and AG (both ends) due to ship on the 20th should be at cern about the 25th.  They have finished 32 of the cooling spines.

· In SR, Kirill finished the spares.  We have moved the cooling rack from H8 to SR and started modifications.  AG panel is due back from End-cap this week.  Kirill is working on the CO2 fittings & Temperature sensors along with Thomas.
· From Jack: fuse box:
· 1006 fuses have been soldered in the fuse boxes. The failure rate so far is 0. Will finish cables by the end of this week, and then they will be on test. 

· There are 3 fuses left and will be kept as spare in case of any need for repair!
· The company doing fuse box bracket has received PO Tuesday.
· Will start making addition fuse boxes for production next week. Probably will have another 1000 fuses worth ~ end of this month.

· From Jack: wire orders:
· ~30km at cern. Waiting for an ok to give go ahead for the rest of the ~103km. The company is expecting an answer by the end of this week!

· From Thomas,
· HV test for the modules that weren’t tested in April are now all tested. No broken wire was found. 

