Minutes & action items Aug. 31, 2005 TRT Barrel integration.

· Fuse box:
· The last batch of fuse boxes is delivered to CERN and en-route to PNPI, making a total of 35 modules / type. Jack is processing another 5 modules / type worth as “super spare”. 
· The fuse box sets for system test, 1 from Duke and 1.5 from PNPI are also in 154. 
· In addition to the 31 almost completed connectors (missing ground and interlock), there are enough components for 4 more connectors. These components can be saved for Duke fuse boxes which already have cables on.   
· Herve has brought ground wires to 154 for connector ground and interlock.
· We will still need components for the mating connectors (2 now + 2 later) to be used in system test for HV distribution. 
· Anatoli requested the 2 more sets of HV fuse boxes in system test to be added in mid Oct. (to see tracks crossing the diameter with new electronics) These can come from the actual production if we can make the fuse decision and go into production in mid Sep.. The only question is manpower. It was suggested that Chuck may be at CERN around mid Sep. and may be able to help. 
· The bracket was tested again in SR with real fuse box. 
· Type 2 seems to be ok. It looks like the legs are long enough. When slide to the end, the distance to the kapton is comfortable enough. 
· Type 3 legs were found bent correctly. Last time, probably the different legs were applied to the wrong position. The distance, however, is a bit far and a longer leg can improve the situation. Interferences were found against the active gas manifold and may require adjustment when installing the fuse box. It looks like it’s a tight fit when manifold is positioned correctly. 
· Manifold:

· The 6 o’clock cooling + active gas manifolds were installed. Cooling manifolds are ok. Active gas manifold is tested, but need to confirm result with Sergei for organic contamination before going further.  
· The 3 and 9 o’clock cooling manifold were tested and tried on. Some modifications on the ears were found necessary: 
· bolt hole shifted by 2mm

· edges interfere with support block 
· a hole need to be drilled to unblock a survey mark on space frame.
Kirill modified front side today and is test mounting them. Should be able to modify back side and mount them tomorrow.
· Active gas manifold will take another day or 2. We decided to test every active gas spine, so, it’s a bit more work for Sergei – thanks Sergei.  
· Other items,

· New protection panels were made. When tested ok we can remove the old mounting straps on outer cylinder and 

· Put in the correct screws to finalize outer cylinder

· Solder RF shields between outer cylinder and space frame.  

· Type 3 on stack 9 has 2 hv lines (76, 79) shorted, ~50kohm to ground. This happened after sector tests were done successfully. The situation is being investigated.
· All electronics are installed last Thursday.
· Ben finished sector test for stack 9&10 and moved to testing stack 11 & 12. 

· There is a meeting this Friday 02-SEP-2005 15h00-17h00 in room 40-R-D10 to discuss barrel moving. We hope we can stay till Nov. and do just 1 move but it need to be approved. http://agenda.cern.ch/fullAgenda.php?ida=a055526
