Minutes & action items from TRT Barrel integration VC on Jan. 18 2006.

· Schedule:

· SCT insertion is now on Feb 15. Preferably, we like to have everything ready Feb 8, because ID week starts on Feb 13 and people may be tied up in the meeting. 

· System test will finish Jan. 23 and disassembled. New manifolds will be installed on the system test sectors and tested before SCT insertion. 

· Manifold:
· Parts at cern are prepared and ready to start assembling the 8 sectors for the system test. Welders are at cern today and will start working on it tomorrow. We should have a few sets welded Monday. 

· Still missing at cern is the modified type 1 AG tube. IU has the forming plate today. Will try to make 6 for side A and 6 for side C and DHL them to CERN tomorrow.

· IU expects to have all the remaining parts made and shipped out around the end of the week or Monday. 

· Duke has no new finished part to ship as of today. The shop is working on automation to speed up the production. They are aiming at early next week to finish all the remaining parts. Probably in time for Jack to bring them back to CERN. Jack is bringing back the 3.3mm drills that the shop needs for the G10 pieces. 
· Fuse tester:

· Planning to use the same method EC uses for testing fuses: inject pulse from HV line and measure rise time due to capacitance. To connect to individual HV lines a new distribution box need to be made. The old distribution box from beam test can not be used due to opposite gender and different circuitry.
· Other items:

· Jack showed pictures of HV cable arrangement. They are all done except for the ones in system test which will be done next week when harness/manifold are disassembled. The HV cables are taped down with blue tape. They will be finalized with copper tape for better adhesion.
· Picture also showed that the CO2 outlet block is getting in the way with services that we need to give up the Ultem block. We will loose a temperature measurement point and an interface to check CO2 flow, but, it was thought the lesser evil compared to the interference.
· Jack also reported having trouble inserting CO2 tubes to the inlet blocks and need to work on it.

