Minutes & action items from TRT Barrel integration VC on Feb. 01 2006.

· Fuse tester:

· Jack looked at the HV lines in question from Ben’s measurements. On stack 29 a bad filter resister in the fuse box was found, a 2nd line was suspected of HV trace problem but still under investigation. On stack 23 a broken wire was suspected but still need to be tracked down. The line in stack 25 is yet to be looked at.   

· Manifold:
· Parts from Duke: all cooling 2-port hubs were done and sent Tuesday. Remaining parts, except AG 2-port fittings, were done and sent Wednesday. The last piece should be done and shipped Thursday, unfortunately, this piece happens to be the one that cern is short by one for completing the sets in hand.  

· 4 manifolds have been installed (2 front, 2 back). Kirill is considering replacing a type 3 cooling return line to optimize the connections. Harold cautioned that replacing the cooling tube going through the module involves some risk and should be very careful if decided to proceed.
· Leak test on cooling were tested with 6 bar He and Ar and detected with sniffer. 2 out of 40 connections were found leaking in He, and 1 in Ar. Helium was suspected permeating through tubes. Anatoli is reconfiguring one of the active gas leak tester for testing cooking system. Some change in Labview program may be needed.

· Jack re-activated one of the active gas leak tester and tested ok on a type 3 module. 2 stacks (6 modules) were being hooked up and will be tested overnight. 

· No change on Feb 15 SCT insertion date. The target date for TRT to be ready is still Feb. 8.    

