Action items from Monday July 19

Carry over items that need to be addressed:

LV interlocks- Ogren  ( this has been discussed with Elsbieta Banas, but is not yet in place. We need to wait for the electronics.

Fuse boxes and brackets: Jack will give go ahead to shop when they have been tested

Annealing of active gas plugs to reduce magnetism.- Kline.

New items that came up in the meeting:

Heinz has agreed that we need a vent hood in the SR. This will be used for soldering and glue mixing for TRT, SCT, Pixels. Ogren and Dixon will look into ordering one.

Before starting the insertion of type 2 modules we have a number of things to finish;

Ogren – will complete a new matrix for module type 2 positions and circulate it.

Kline and Ebenstein will do a final cleanup of the RF fingers- inspection of joints and cleaning of solder flux.

A trial fitting of a module to test flushing gas gaskets should be made at several locations –Kline and Ebenstein.

Several type 1 modules should be fitted with electronics and the entire testing procedure completed for these modules.

Problem cooling straws should be inserted in type 1 modules.
Callahan- Finish the cooling setup in the SR for electronics testing.

Other discussions and action items:

Penn should complete testing of protection boards so that we can insert and test the HV on all modules.

Bjorn or Paula needs to send the full complement of protection board components.

We should begin to use the 3mm nylon tube inserts in the modules at 154 when doing

HV tests. This is a potential weakness in the testing done up to now.

