Minutes & action items from August 9 TRT Barrel integration meeting.
1) Check on old action items:

- Annealing of gas plugs: done, will start using them in type 2 modules.  

- Fume Hood: Harold got quote from Fisher Scientific. When Heinz comes back will let him order it.

- Cleaning RF fingers and checking solder: done

- Protection boards: All protection boards in hand are processed and installed on module. 22 type 1 modules covered.  

* Fusebox brackets: Waiting for Type 3 cooling plates to check consistency before production.
* Ultem screw: Jack got quote for $1.06/ea. Need 2000 + spares. Seog and Fido will figure out how to pay for it.  

* Manifold drawings: Expect to be ready for review & submission end of this month. (John)
* HV test: P1.19 current draw problem understood (moisture in module and connector, wires ok). HV test connectors need improvement for easy hookup. Type 1 modules HV test yet to be done. (Chiho)
* Cooling tube diameter reduction: ~half of type 3 left to do. (Craig, Bill) 

2) New action items:

* Type 2 module preparation: 17 modules ready for insertion. 2 in progress. (Craig, Bill will help with active gas tube leak test).
* P1.25 cooling sleeve to be replaced. (Craig, et al) 
* Active gas system to be assembled for flow rate test and HV test. (John,Bill). When installing type 2 modules will try to do HV test in active gas.

* Electronics test software almost ready. Probably finish testing P1.29 this week or early next week. For this module only, after all electronics test are done and satisfactory, we will install fuse box, module cooling, then purge in CO2, operate in active gas and test with source. 
