Minutes & action items from August 16 TRT Barrel integration meeting.
1) Check on old action items:

· P1.25 cooling sleeve replaced.

· Ultem screw: Jack to talk with vender for recommendation between cheese head and socket head option.  

· Active gas system to be assembled for flow rate test and HV test. 

2) Type 2 modules installation & tests

· 9 modules installed and half way through testing

· 13 more modules available for insertion.

3) Module delivery from 154

· 18 modules under test, changed current limit to 20uA and use 1Mohm resistor in HV line.

· Expecting 2-3 modules in 2 weeks.

· Hopefully release all type 2 modules middle of Sep. 

4) Purging gas gasket

· 1/8", 1/16" available. Looking for 3/32", 1/32". 
5) Fuse box brackets & barrel envelope

· John will look at drawings from Curt and check for violation of envelope for extending fuse box bracket 8mm in z.

· Still waiting for Type 3 cooling plates to check consistency.

6) Electronics tests on P1.29.

· Getting the database ready. In the mean time trying to run tests on the module.
· Reconsidering source test. Perhaps more useful thing is to get trigger-capable patch panel and look at cosmic ray (?) 
· In addition: 17 modules worth of electronics in hand. 20 triangles assembled.

