Minutes & action items June 20, 2005 TRT Barrel integration.
· Fuse box:

· 1006 fuses have been soldered in the fuse boxes at Duke and completed with HV cables last Friday. Still waiting for coating material. 
· Since we have enough spare fuse boxes, Duke fuse boxes will be all coated. If the decision goes for the resistors, Duke fuse boxes can be just set aside and new fuse boxes will be used for the resistors. No need to replace the fuses in the fuse boxes at Duke. 
· Jack started making additional production fuse boxes. Probably will have them all done in July.

· The fuse boxes for PNPI are still in transit, should arrive this week.

· Production of HV connector + cable may go in parallel with fuse boxes. Details still need to be worked out. 
· Manifold:
· AG pre-series received last Friday. Tested ok on mechanical fitness, flow pressure drop, and is being leak tested. 

· A new kind of fitting with copper washer was suggested to replace Swagelok to improve re-usability.    
· 1st Quadrant Cooling and AG (both ends) are due to ship on the 21st and should be at cern about the 26th. Estimated ~1week of preparation work after arrival before they can be installed on barrel. The rest of the 3 quadrants will be shipped all together about 2 weeks later and will also take about 1 week to get ready after arrival. If the schedule holds we will have all manifold ready to install around late July.  

· Cooling rack for system test has been moved to SR. AG panel will return from endcap this week.  
· Thermal sensors

· Kirill and Thomas are working on thermal sensors. Finished 32 of CO2 fittings blocks and are working on cooling plate sensors. 
· Krakow has people here and can mold connectors for the module sensors in the next few days. 

