Minutes & action items Aug. 24, 2005 TRT Barrel integration.

· Fuse box:
· Duke fuse boxes were tested ok last week (8.5 weeks) and will be tested again this week. PNPI also found no failure so far. 
· PNPI is planning to send their fuse boxes to CERN for cabling. ~4500 fuses worth may be ready. We are going to need manpower to do it.  
· Jack will have a total of 35 modules/type worth of fuse boxes made by the end of the week for Chiho to bring to CERN. 5 more modules worth will be made as spare next week. 

· The fuse box brackets were fitted on the modules. Type 1 looks ok. Type 2 installable but the distance to HV kapton is a bit far and it’s not clear whether this is acceptable. Type 3, half are similar to type 2 but further away and the other half doesn’t match at all. It was found that the version of drawings Jack got was not the final version. Jack and John will figure out the drawing problem and we will probably remake type 2 and 3. 
· While testing the brackets on dummy fuse boxes one HV kapton was found wrinkled. Speculations were that when roof triangle was going in, a burr caught the protection kapton tape on the HV kapton and pulled it down. Bill is going to try to flatten the crease with a flat-head prier.  It’s on the dummy side so it shouldn’t be too much a problem. We still need to check for HV breakdown and trace continuity after fixing. Bill also checked that this is an isolated incident.
· Jack tested the HV cable with all the conductors on HV and the cable sandwiched between 2 grounded metal pieces, and found it hold 5kV! 
· The HV cables in 154 are still waiting for ground wires to finish interlock and ground pin.

· Manifold:

· The 6 o’clock cooling manifold was installed and flow tested. The active gas manifold was found too much organic contamination and is being cleaned. It should be available for installation Monday. 
· The 3rd and 4th manifolds have arrived today and will be delivered to SR tomorrow. They should be ready for installation by the end of next week. Right now we are out of SwageLok, so, we need to wait for them to arrive Monday to start testing the manifold. 

· Other items:
· The ArCO2 battery has arrived.
· Ben expects to finish installing all boards this week. 
· The barrel moving date is now moved to Sep. 30. But, if we move Sep. 30 it will be only for a short time before we need to move again to the final testing place. John and Andrea are pushing a proposal to move barrel only once and to the final place. It’s the best solution for us. If it goes, the moving date will be Nov..
