Minutes & action items, Sep. 21, 2005 TRT Barrel integration.

· Fuse box:
· The 2nd delivery of Fuse boxes from PNPI has arrived last week. PNPI expects to finish production by end of this month. 
· For fuse box cabling Jack can help setting things up, technician from Krakow can help in assembly and Chuck can help in testing. So, now we have people to start the work. 
· The type 3 bracket PO is being sent out. Expects to receive in 2 weeks, then, bend legs and send to cern. Estimates ~3 week before available for installation.  
· Type 2 bracket still need to be modified by adding a hole. 
· Noise reduction on HV kapton may require some more work once a specific solution is determined. 
· Manifold:

· Cooling manifolds are installed and tested.  

· 1 last active gas manifold still need to be installed. 9 sectors have been leak tested. When there’s no problem we can go 2/day. 

· To avoid dust, yet, allow air to get in and out for balancing pressure, we decided to wrap manifold openings with aluminum foil.

· Sector test has done stacks 4-11. 
· Remaining tasks:
· The outer cylinder plastic strap is removed and proper screws put in. The RF shield has been soldered.

· Need to find a way to mount the new protection panels. It’s not clear if Velcro is enough and where to apply them, and whether we can permanently leave the Velcro there if we apply on outer cylinder.  

· The finger print corrosion on outer cylinder shield is determined to be only a cosmetic issue and not expected to cause problem (from Rick via email).
· Krakow is making labels for cooling plate thermal sensors. Expects to be available in a week or 2. 

· There’s a bolt that need to be installed on cooling manifold ears onto the space frame. This shouldn’t be forgotten before going down the pit. The sooner we can install it the better. 

· John is going to circulate a prep list on things that need to be done particularly on insertion and installation. 

· The clips for CO2 tubes part need to be identified / ordered and because of their magnetic nature we need to check with Steve Snow. 
· John is ordering cable straps from stock room.

