Minutes & action items from TRT Barrel integration VC on Feb. 08 2006.

· Manifold:
· Parts are all in hand. Still need welding. It will takes ~ a week of Kirill’s time to prep up another 8 sets of manifold

· 8 manifolds have been installed on top part of barrel (4 front, 4 back) 
· Active gas leak test seems doing ok. No leak found so far. 

· Some leaks were found on cooling connections and located by helium sniffing. Some of them were thought due to reduced tube size. Epoxy was used to seal some of the leaks. Jack tested the material with C6F14 and didn’t see any interaction. There were some worries about radiation degradation and need to be verified.
· Kirill replaced some type 3 cooling tubes for better connections. No difficulty so far. He made sure that the tubes can move easily in cooling sleeve before replacing them. 
· Fido proposed a setup to check cooling leak by monitoring volume change. The design can be used in SR and when detector is down in the pit. The scheme looks promising. Harold thinks peek is rigid enough and probably won’t change when pressure changes. The temperature effects probably need to be understood when the system is set up.
· Schedule:

· SCT is planning on going on cantilever this Friday and proceeding toward insertion. More will be discussed in tomorrow’s SR meeting. 

· Other:

· Following the capacitance measurements Ben did for checking fuses. Wire #1 on P1.23 (M1.13) was found broken and removed. This is the 7th wire found broken after installation. It’s a double joint wire and looks like C side wire pulled out of the glass joint.   

