Minutes & action items from TRT Barrel integration VC on Apr. 05 2006.

· Manifold:
· There are 8 special + 4 standard manifolds left to assemble and install (6 sectors). Design/modifications are all done.  

· Chuck has been leak testing. No leak was found on newly installed ones after deciding to glue all periscope connectors. 
· Expects to finish installation and tests before May when Chuck leaves
· One type of tubes was found cracked at the cooling return. Kirill will send photos and description to Harold and Harold will talk to vendor about the material and long term effect.   

· Work list: (attached below)

Anatoli went through the list. Some items are being worked on right now (manifold, faraday cage …etc), some requires coordination on schedule/manpower. We don’t have reliable schedule on some of the items, but Anatoli will try to organize the work/schedule and manpower needs. 
1. Installation and test of the manifolds. 
2. Faraday cage completion. 
3. Ground wires installation. 
4.  Fuse box tests 
5. Complete fixation for the cables to the manifold support 
6. HV tests all the modules 
7. Manifold tests for stacks 7, 8, 23, 24 after combined test finished. 
8. Development and production of the set-up for the cooling tests in the pit. 
9. Test development and production set-up for the active gas tests in the pit. 
10. Final preparation for the detector installation in the pit. 
       -HV connector fixation 
      - Final HV wiring (R-envelope issues) 
      - Final check of the side cable routing 
     - CO2 pipe/ outlet temperature sensor installation (if it should be done before cabling) 
11. Final HV connectivity tests and set up for this  in the pit (DCS-HV PS-Connector pin at the PPB1) 
12. Final gags connectivity tests. 
13 Cooling pipe connection (Swagelok) in the pit 
      -Dry? (preferred)
      -Lubricant? 
      -Glue? 
        Procedure to be developed if it is not dry 
14. Some other little (or big) forgotten things
