Minutes & action items from Sep. 6 TRT Barrel integration meeting.
Mechanical:

· M1.35 will be the next module to go in BSS. The next module is a type 2 going right on top of it. We will delay putting the active gas fittings on that type 2 module until M1.35 finishes its installation tests.

· We need Kirill to come over again to remove a bad wire on P1.14 straw # 272. It's probably not going to happen until (early) next week.  

· P1.27 is leaking 0.7mB/B/min after replacing active gas fitting. It meets the spec. but we'll try to find out where it leaks when there's time. There's also another module P1.08 leaking ~0.9mB/B/min. We should look at that one again as well.

· We have the Fuse boxes and brackets for tests. We should test the assembly and see if they will fit. In the mean time we need to look at the assembly procedures and see in what order they should be installed. To make screw access easier, likely we will install the real fuse box first, then, install the neighboring dummy fuse boxes. A special right angle screw driver would be nice to have to make the screw tightening process easier

· Space frame bracing still waiting for the screws (M4x6) Craig ordered last Tuesday! The person in charge in the stock room is on vacation. We will go to stock room and file an "urgent request" for those screws.

· Active gas flow rate tester system is still waiting for a manometer. We may just go ahead and try using the long bubbler tube as a manometer. We just need to get some de-ion water to fill it. We will set certain flow rate and see how the pressure changes from different circumstances or from module to module.

· The decision for the Ultem screw is to use a cheese head. On a quote for a slightly longer version it's $2450/2500pc. For the length we want it's probably the same price or a little less (all are custom made). 
· John has received manifold drawings from Curt and is in the process of verifying them. Some details still need to be worked out. 
Electronics:  

· Ben has received 1000 protection boards. Alex is processing them.   
· There's a question about the spring contact for connecting active roof ground to the cooling plate: Does this spring contact need to be gold plated? Right now it's not, will this be a problem? There are a few screws between pedal card and cooling plate. Can we also rely on these screws to establish the ground connection on cooling plate?  

