Minutes & action items from Sep. 13 TRT Barrel integration meeting.
Mechanical:
· Space frame bracing upgrade done.

· M1.35 is installed and tested ok. 7 type 2s were installed last week. 4 more to complete type 2.

· 1 type 2 and 4 type 3s are expected to come from 154 Tuesday.

· In addition to mounting the coming type 2s we'll also start mounting a few type 3s. This will help us understand some service arrangements. 

· A preliminary type 3 module placement chart is available on the web. 

· Kirill is likely to come near the end of the week to remove the bad wire on P1.14 (straw # 272).  

· P1.27, P1.08 leak rate are yet to be revisited.
· Cooling manifold: Curt has all the information needed. Likely to complete drawings in 1-2 weeks.

· Active gas flow rate tester is functional. All modules except for the newly installed ones have been tested. 
· Pressure drop across modules are very uniform, < 1mm H2O difference among modules.

· Type 1 and type 2 have similar pressure drop ( Most of the pressure drop occurs in tubing.

· Of all the modules tested, P1.19 has an abnormal higher pressure drop. The gas fittings will need to be checked.
· New fuse box brackets were tested. They seem to fit dimension wise. However, installation process may prompt for minor changes on the bracket design. Further tests will be carried out. Hopefully will finalize the design by next week. Questions were raised whether we should test each type of the brackets before their production. Right now we are only able to test type 1. That may lead to separate the production for each type.
· Ultem screw length need to be determined.
Electronics:  

· 4 more type 1 modules are filled with protection boards. The rest of the protection boards all have the stand-offs glued and are being tested. Will be enough to finish type 1 and a few type 2s.
· Gold plating for the spring contacts between cooling plate and roof board are in progress. Some test samples will be made this week. The whole process will be ~1-2 weeks. Board assembly is on hold till we get the gold plated springs.
