Minutes & action items Aug. 03, 2005 TRT Barrel integration.

· Fuse box:
· No failure in Duke fuses this week. 6.5 weeks now. 
· 800 fuses worth of fuse boxes were shipped last Thursday to Fido. Another 1000 worth expects to ship next week. The total produced fuse boxes will be ~58k fuses worth including the ones soldered at Duke. 
· Fuse box bracket are machined. Jack will go pick them up this Friday. They still need to be bent before use. There’s a primitive jig in SR for bending the legs. In prototype some legs were found cracked at the bend. Jack is going to see if there’s something nicer in Duke machine shop for bending. 

· HV cable assembly is proceeding well in 154 with Herve’s help. Chris and Thomas are working on that, ~200 some cables have pins crimped. The shrink tubing over pair of pins arrived yesterday and are being put on. We still need to work out some details about the labeling.   
· Manifold:

· The bottom quadrant of the manifold is expected to ship today (to be confirmed). The other 2 will be ~1 week late. 

· Ben still expects to finish installing bottom quadrant this week and projects to finish all boards ~20 Aug., with possibility of a few boards might slip to ~22. This timing matches manifold schedule well and does not expect manifold to wait for electronics.  
· Sector test:
· Stack 9 was powered up and will proceed to stack 10. 
· We are now turning on HV only when LV is on to avoid humidity/leakage current problem. This seems to work well. HV current is ~150nA and dropping within an hour.
· Responsibilities after Harold/John leaves:
· With the sector/system test going on we need someone to watch over and operate HV, gas system etc. Suggestion was that Bill is arriving about the time Harold is leaving and Chiho is arriving about the time Bill leaves. Ken is at CERN. Chuck will be back to CERN. So, there are people to cover into Sep.. When there is a gap, John and/or Kirill can cover it. We’ll try to work out specifics before Harold leaves next week.
· John will leave only after the manifold is installed. At that time the integration is going into a different phase. Harold will try to write a plan. 
· Other items,
· Harold created a very nice TRT Twiki page and started putting barrel information on it. It’s accessible at https://uimon.cern.ch/twiki/bin/view/Atlas/TrtWiki
