Minutes & action items from TRT Barrel integration VC on Mar. 08 2006.

· On grounding discussion, Anatoli, with the help of Peter, Rick et al, will try to write up a proposal for further discussion. Some of the consensus are:

· The heater wire cable shield should be grounded at the cable tray instead of going to the barrel as in the original drawing.

· All agreed on the IDGND ring in Figure 3.1.1 in ATL-IC-ES-0011. 

· Propose (in note to be drafted by Anatoli and Peter etc.) to ID that the IDGND wire for Barrel should be split into 32 much smaller wires attached to the outer ring of the BSS in some fashion to be determined. Need to check with Herve and Raphael for space in trays.  

· Request SCT heat spreader plate to have solid ground to the cable tray. If so, connection to barrel is not necessary. Need to know what’s actually connected to heat spreader plate. 

· Manifold:
· Kirill installed manifold at the bottom, 4 side-A and 4 side-C. 6 of them are connected and glued at the fitting/connector. The other 2 will be done tomorrow. Leak and simple flow tests are both suggested
· Chuck is coming back next week and can help with the tests.  

· The coolant has been ordered. 
· Harold has ordered the part for Upchurch fittings. It may not come in time for Jack to carry along. 

· Schedule:
· Not official, but, calorimeter is to be cooled down in April (takes 6 weeks), then field gets turned on in solenoid and mapped through out June. Barrel ID will not be able to go down until July.   
· Combined cosmic run likely to start in May and run through June.

