Minutes & action items from May 4 TRT Barrel integration meeting.

· Destination of non-spare modules:

· M1.28 goes to IU 

· M3.24 goes to HU
· M3.35 for display

· M1.01 for aging/cleaning test to MEPhI
· HV test station equipment: we will set aside the equipment needed to test two modules. This could be used in SR if one module develops HV problems. We will leave this equipment as well as the other test stations in 154, and will bring it over to SR only if needed. The MGM, tension and leak test stations will stay dormant in 154. The aim is to turn over the Lab in 154 to Herve et al, for cabling work. We will leave our equipment in a corner as much as possible. Important equipment such as endoscopes, leak tester etc. will also stay locked in a cabinet in 154.

· Fuse test update: All fuse boxes tested again May 3. No new failure found. 
· Fuse box parts:

· Resistors for fuse substitute have been ordered

· Partial shipment from Chapman Lake ~ end of this week. 
· Photo plots from American Circuits approved and started production.
· New bracket drawings ready, only type 2 modified.

· Herve has enough HV cable in hand for fuse box.
· Will bring fuse box parts to Dubna if we get them in time. However, may not have time to get them ready for stuffing fuses before going to Dubna.   

· Thermal sensors:
· Module/cylinder sensors at 90 degrees: Cable length known. Need to assign cable grouping for the connectors. Krakow is available after mid June to mold the connectors at the detector. 
· Cooling plate sensors: Cable length known. Connector can be made on the bench any time. They will be installed after manifolds are installed.

· Purging gas sensors: At purging gas outlet near outer rim, alternate between front side and back side. Exact location not known to those in the meeting. Need to find out or make a decision. Several locations were proposed: e.g. in the CO2 gas stream inside the Ultem block, at the space frame, some at space frame some on outer cylinder, …..  
