Minutes & action items Aug. 10, 2005 TRT Barrel integration.

· Fuse box:
· Bill will carry 1000 fuses worth of fuse boxes to CERN when he leaves Thursday. It’s about ¾ finished in production and expects to finish this month. 
· Fuse box brackets are in hand. Jack checked dimensions, and is finishing up bending their legs today. Bill will bring them to CERN tomorrow. 
· HV cables are done with crimping pins. Jack and John will work out the labeling issues and proceed to putting pins in connectors and labeling them.
· We will make 2 complete sets of HV fuse boxes (1 sector) and use them in system test. One set from PNPI and one set from Duke. Daniel can bring back the set from PNPI next week. Jack will finish and send a set from Duke about the same time. Both are to be cabled at CERN. Bill will be there to help. Anatoli suggests the best time to put them on will be Oct. 1 after moving to the test area. 
· Manifold:

· The 6 o’clock quadrant of the manifold did get sent out last Wednesday. Should arrive at CERN tomorrow or Friday. 

· Ears for the side quadrants are being machined and will take a few more days. The side quadrants are likely to ship next Wednesday.

· Ben has finished 6 o’clock quadrant electronics. On official record, electronics is now a week ahead of mechanical (congrats!). Kirill is putting in cooling tubes and getting it ready. 

· Ben estimated to finish one of the side quadrants next week and start on the last quadrant. 

· With the delay of side manifolds we will proceed with installing the 6 o’clock quadrant manifold when it arrives.   

· Sector test:
· Sector test is proceeding well and takes less time than expected. Ben estimated it can be done a sector/day. 
· Sept. activities:
· There was request to move the barrel on Sep 1. However, the consensus is to finish the sector test before moving. The date we can do the moving is therefore Sept. 15 – Oct. 1. We should be prepared to set those 2 weeks aside for moving.
· Other items,
· Harold created a TRT wiki page at https://uimon.cern.ch/twiki/bin/view/Atlas/TrtWiki .   The page includes barrel, end cap, electronics and trt software. Some barrel information, including system tests are being put on … Everyone is welcome to try it and put info there.   

