Minutes & action items from TRT Barrel integration VC on May 18 2006.

· Manifold:
· Chuck finished testing cooling manifold last Friday. All fixed and tested ok. 

· Kirill fixed active gas cracked tubes in sector 1 &14 and testing the last sector: #9, but got interrupted by power outage. The gauge reading was 0, so there might be leak. 

· Harold talked to the peek company. The heating temperature for forming the tubes is well under limit. Suspecting weak points during manufacturing and/or installation process caused the cracks. 

· So far, 4 cooling tubes and 2 active gas tubes were found cracked right after installation. All from type 1, and of 1 type of cooling tube and 1 type of active gas tube. 
· A continuous pressurized test on the whole cooling system was proposed. 

· Recovery from overheat incident

· Need to decide whether to blow the fuse for the broken wire or not. Right now the HV line was pulled and 80 straws are disabled. Will make this decision next week.
· There’s another HV island in the system test sector found off, probably due to a dead fuse. It appears an operation of fuse replacement is inevitable whether we decide to blow the fuse for the broken wire or not.

· Work plan: We are very short of manpower. Will have more discussion after Thursday SR meeting.    

· Other

· Chiho tested A side of fuse boxes and found 7 lines with abnormal reading. Will continue the measurement and find out what need to be done

